H,INC,

December 7, 2004

Karen Baker, Branch Chief Florence Gharibian, Branch Chief
Dept. of Toxic Substances Control Dept. of Toxic Substances Control
Permitting, Geology & Corrective Action Branch  Statewide Compliance Division
5796 Corporate Avenue 1011 N. Grandview Avenue
Cypress, CA 90630 Glendale, CA 91201

RE: Phibro-Tech, Inc. (formerly Southern California Chemical)
Docket No. HWCA 87/88-004
November 2004 Monthly Summary Report

Dear Mss. Baker and Gharibian:

This monthly summary report with attached tables constitutes a submittal by Phibro-
Tech, Inc., formerly Southern California Chemical (SCC), to the Department of Health
Services (DHS) in compliance with the terms of the Consent Agreement signed by DHS
on August 27, 1987. Table IV was added to the monthly summary report listing the
number of loads of hazardous waste received as required by the Hazardous Waste
Facility Permit issued to SCC on 6/29/91.

The summary addresses Section 3.3 and 3.4 of the Consent Agreement. The report
describes: A) The actions taken during the previous month (Table I); B) Actions expected
to be undertaken during the current month (Table Il); C) All results of sample analyses,
tests and other data generated or received; and D) Expenditures to date in compliance
with the Consent Agreement (Table 1ll). Table IV lists the number of loads of hazardous
waste received during the current month.

If you have any questions, please contact me at (562) 698-8036.
Sincerely,

Martin Voss
EHS Manager

cc: See following page

88571 DICE ROAD - SANTA FE SPRINGS, CALIFORNIA 90670 - [562] 698-8036 - FAX (562} 698-1921

@ PLEASE RECYCLE
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cc: Waste Programs Branch
U.S. Environmental Protection Agency
75 Hawthorne Avenue
San Francisco, CA 94105

Steve Cohen
Phibro -Tech, Inc.
One Parker Plaza
Fort Lee, NJ 07024
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Table |

The following is a summary of actions taken during the month of November 2004 by
Respondent in compliance with the Consent Order.

1. The Fourth Quarter Groundwater Monitoring Report commenced being prepared.

2. Changes to the latest revision of the Site Conceptual Model were submitted to
DTSC on September 15, 2004. DTSC appears to be pleased with the latest
changes and it appears that the document will be approved. *

3. Phibro-Tech submitted the following work plans and reports to DTSC in 1998 and
2001:
a. “Phase Il Soil Vapor Survey and SVE Pilot Test Work Plan”, dated October
17, 2001
b. “Bioventing Treatability Study Work Plan”, dated February 16, 1998.
c. ‘“Final Soil Vapor Survey Work Plan”, dated February 16, 1998
d. “Final Phase | corrective Action Soil Vapor Survey Report”, dated November
16, 2001
Phibro-Tech received comments regarding these work plans and reports in a letter
from DTSC dated March 12, 2004. *

4. Phibro-Tech, with the help of CDM, submitted a Generic Soil Vapor Survey work
plan to DTSC on June 23, 2004. *

5. A conference call was held on October 26, 2004 with the DTSC. During this call,
Phibro-Tech and CDM discussed a tentative plan to begin soil vapor survey work
during the first two weeks of December 2004.

*Note: These items did not take place in November but as noted. They are being kept here to
retain the latest developments for site corrective action.
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Table li

Respondent will take the following actions during the month of December 2004 in
compliance with the Consent Order:

1.

The Fourth Quarter 2004 Groundwater Monitoring Report will continue being
prepared.

The Soil Vapor Survey work will most likely begin during the first half of December
2004.
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TABLE il
CURRENT YEAR EXPECTED CONTRACTOR/
PARAGRAPH APPROVED MONTH TO-DATE  COMPLETION PERSONNEL

AFE# DESCRIPTION NO. $ AMOUNT EXPENDITURE EXPENDITURE DATE USED
101802 NH3 ETCH STORAGE TANK A-12 3.1.10 14500 0 14533 COMPLETED XERXES CO./SCC
102806 HCL STORAGE TANK REPLACEMENT 3.1.10 30500 0 33501 COMPLETED EXRXES CO./SCC
102807 HCL2 STORAGE REPLACEMENT TANK 3.1.10 25080 0 17037 COMPLETED XERXES CO./SCC
102907 J-2 REPLACEMENT 3.1.10 13000 0 14243 COMPLETED EXRXES CO./SCC
103808 PB/SN TREATMENT TANK 3.1.10 20800 0 19204 COMPLETED XERXES CO./SCC
103811 DRUM PAN FOR ERS AREA 5000 0 5057 COMPLETED EXRXES CO./SCC
103812 FIX PART OF COPPER SULFATE AREA 7400 0 7050 COMPLETED MOODY/SCC
103915 INCREASE CONTAINMENT WALL HEIGHT-CUO AREA 5000 0 4875 COMPLETED MOODY CONST.
104812 PAINT AND REPAIR CATWALKS IN COPPER COMPLETED DIVERSITY PAINTING CO.

OXIDE AREA 3.1.10 10000 0 15318
104813 PAINT WASTE TREATMENT SUPERSTRUCTURES 3.1.10 6000 0 6195 COMPLETED DIVERSITY PAINTING CO.
9-00 COPPER OXIDE RENOVATION 3.1.10 22000 0 24192 COMPLETED MOODY/SCC
105816 = SURVEILLANCE CAMERA 6122 0 6520 COMPLETED SO. CALIF. SAFE CO.
105817 HIGH-LEVEL ALARMS & CONTROLS FOR TANKS 155934 0 118446 COMPLETED MILTRONICS/DIGITAL
106818 PLATFORM & GRATING FOR CUSO4 MIX TANKS 10500 0 6137 COMPLETED XERXES CO./SCC
107716 COPPER CEMENT DRAIN PAN 3.1.10 2350 0 0 COMPLETED SCC
107821 ADDITIONAL EXTERNAL PERIMETER CORRECTION 31000 0 22973 COMPLETED ATLANTIC FENCE CO.
107822 HAZARDOUS WASTE DRUMS STORAGE AREA 15000 0 10890 COMPLETED
108719 AMMONIA AUTOMATIC SHUT OFF SYSTEM 3.1.10 875 0 3201 COMPLETED SCC
108720 DESIGN, APPROVE AND GET ESTIMATE TO

REBUILD FERRIC AREA TO MEET DHS

STANDARDS 3.1.10 15000 0 12936 COMPLETED R.L. WOOD & ASSQCIATES
108721 REPAIR AND REPLACE PERIMETER FENCE 8000 o 30573 COMPLETED ATLANTIC FENCE CO.
108722 PAINT WAREHOUSE/MAINTENANCE & TRAILERS

LIGHT BLUE 8000 [y 12570 COMPLETED DIVERSITY PAINTING CO.
108723 REPAIR LEAKS, PAINT TANKS, CATWALKS IN

COPPER SULFATE AREA 3.1.10 10000 0 13695 COMPLETED SCC/DIVERSITY PAINTING CO.
108724 ADD ON NEW CONTAINMENT IN COPPER SULFATE

AREA TO REPLACE BAD EXISTING CONTAINMEN" 3.1.10 15000 [y 15912 COMPLETED ELESIO CEMENT
108725 BUY AND INSTALL AMMONIA DEMISTER ON

COPPER OXIDE SCRUBBER 3.1.10 3000 o 2546 COMPLETED SCC
108726 REPAIR ALL ELECTRICAL CONDUITS AND

STANCHIONS IN COPPER OXIDE AREA TO

REDUCE POTENTIAL POLLUTION PROBLEMS 10000 0 6040 COMPLETED SCC
108727 REPAIR LEAKING PIPES, VALVES AND

PUMPS IN THE COPPER OXIDE AREA 3.1.10 10000 0 20416 COMPLETED SCC
108728 PURCHASE FIBERGLASS CHOPPER GUN TO

RELINE CONTAINMENT AREA 3.1.10 3000 0 5447 COMPLETED THALCO CO.
108728 PURCHASE REBUILT FRONT END LOADER

FOR DIRT MOUND CLEANUP 3.1.15 15000 o 15968 COMPLETED COOK TRACTOR

PAGE 1
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CURRENT YEAR EXPECTED CONTRACTOR/
PARAGRAPH APPROVED MONTH TO-DATE  COMPLETION PERSONNEL

AFE# DESCRIPTION NO. $ AMOUNT EXPENDITURE EXPENDITURE DATE USED
108730 PURCHASE AND INSTALL 2 AMMONIA SENSOR,

RECORDERS 3.1.10 5000 0 3150 COMPLETED INTERNATIONAL SENSOR

Cco./sCC

108731 BUILT AND INSTALL AMMONIA SCRUBBER IN

ETCH AREA 3.1.10 20000 0 31623 COMPLETED XERXES CO./SCC
108732 PAINT TANKS AND CATWALKS IN AMMONIA

ETCH AREA 3.1.10 10000 0 8554 COMPLETED DIVERSITY PAINTING CO.
108733 REMOVE LEAKING TANKS IN LEACH AREA 3.1.11 5000 0 3827 COMPLETED CONSTRUCTION
108735 CUT UP AND HAUL OFF ALL JUNK EQUIPMENT 3.1.1 10000 0 10388 COMPLETED J. LEVIN CO/SCC
108738 CLEAN-UP OF SOIL MOUND 3.1.15 50000 0 128158 COMPLETED SENTINEL WASTE MGMT.
108738 CLEAN-UP OF TANK #3 3.1.15 50000 0 30753 COMPLETED SCC
108827 DRIP PANS 17740 0 186667 COMPLETED SCC
108829 FIX PIPING AND STANCHIONS IN COPPER

RECYCLING AREA 20000 0 26632 COMPLETED SCC
108830 DRUM WASH & INSTALLATION OF AMMONIA

SCRUBBER 28000 0 27805 COMPLETED FIBERGRATE/HARRINGTION
109744 A1B MIX TANK REPLACEMENT FOR TIGHTER

AMMONIA EMISSION CONTROL 3.1.10 14000 0 20004 COMPLETED XERXES CO./SCC
109832 COPPER OXIDE COOLING REQUIREMENTS 28110 0 34384 COMPLETED SCC
109834 CUPRIC REPLACEMENT 3.1.10 28000 0 29056 COMPLETED XERXES CO./SCC
109835 C-4 REPLACEMENT 3.1.10 14000 0 12882 COMPLETED XERXES CO./SCC
109837 SECURITY GATE & GUARD HOUSE 13000 0 21215 COMPLETED HONEYWELL, ATLANTIC FENCE
110751 ADDITIONAL SPENT A STORAGE 3.1.18 31500 0 20333 COMPLETED XERXES CO./SCC
12-00  S-2 STORAGE TANK REPLACEMENT 3.1.10 15000 0 13535 COMPLETED MOODY/XERXES CO.
13-00 C1AREACTOR BOILOUT REPLACEMENT 3.1.10 20000 0 20639 COMPLETED MOODY/XERXES CO.
14-00 S1B CUSO4 TANK REPLACEMENT 3.1.10 23000 9} 21157 COMPLETED MOODY/XERXES CO.
111841 ERS - AREA STORAGE TANK 31.10 10800 0 11882 COMPLETED XERXES CO./SCC
111842 C-9 REPLACEMENT TANK 3.1.10 15800 0 15728 COMPLETED EXRXES CO./SCC
111843 FLOOR COATING - ERS DRUM STORAGE AREA 12392 0 11753 COMPLETED HOWARD RIDLEY CQ.
112758 FIBERGLASS-LINE COPPER OXIDE

CONTAINMENT AREAS 3.1.10 25000 0 11248 CLOSED ScC
8-00 REBUILD FERRIC CHLORIDE AREA 3.1.10 450000 0 330865 CLOSED
15-00 COMPLETE PERIMETER FENCE 15000 0 13295 COMPLETED ATLANTIC FENCE
285-00 FERRIC CHLORIDE AREA RECON DESIGN 3.1.10 6200 0 8537 COMPLETED J. PLESNIK
345-00 FERRIC CHLORIDE AREA RECON/REHAB 3.1.10 190000 0 158000 COMPLETED MOODY CONSTRUCTION

ADMINISTRATIVE, LEGAL AND TECHNICAL 0 7558 3256532

DISPOSAL EXPENSE [} 0 37695

1605603 7558 4801790
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Month/Year
Jan/04

Feb/04
Mar/04

Apr/04
May/04
Jun/04

Jul/04
Aug/04

Sep/04
Oct/04
Nov/04
Dec/04

TABLE IV

Hazardous Waste Loads

96

112
135

117
99
98
96

110

102
107
91
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Year to Date

96

208
343

460
559
657
753
863

965
1072
1163



